

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                |
|---------------|------------------------------------------------|
| Date          | 30 September 2026                              |
| Team ID       | SWTID-2026-3807                                |
| Project Name  | Auto Ticket Classification using Flow Designer |
| Maximum Marks | 5 Marks                                        |

### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint          | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                | Story Points | Priority | Team Members             |
|-----------------|-------------------------------|-------------------|--------------------------------------------------------------------------------------------------|--------------|----------|--------------------------|
| <b>Sprint-1</b> | Ticket Data Collection        | USN-1             | As a system, I can collect incoming support tickets from multiple sources (email, portal, chat). | 2            | High     | Data Engineer, Developer |
| <b>Sprint-1</b> | Ticket Data Collection        | USN-2             | As a system, I can load ticket data into Flow Designer for processing.                           | 1            | High     | Developer                |
| <b>Sprint-1</b> | Data Preparation              | USN-3             | As a system, I can handle missing ticket fields automatically.                                   | 3            | Medium   | Data Engineer            |
| <b>Sprint-1</b> | Data Preparation              | USN-4             | As a system, I can create classification attributes for ticket categorization.                   | 3            | Medium   | Developer                |
| <b>Sprint-1</b> | Data Preparation              | USN-5             | As a system, I can detect and correct inconsistent ticket data.                                  | 3            | Medium   | QA Engineer              |
| <b>Sprint-2</b> | Ticket Visualization          | USN-6             | As a user, I can view ticket categories in a bar chart.                                          | 2            | Low      | UI Developer             |
| <b>Sprint-2</b> | Ticket Visualization          | USN-7             | As a user, I can view ticket distribution in a pie chart.                                        | 2            | Low      | UI Developer             |
| <b>Sprint-2</b> | Ticket Visualization          | USN-8             | As a user, I can view ticket trends in a line chart.                                             | 2            | Medium   | Data Analyst             |
| <b>Sprint-2</b> | Ticket Visualization          | USN-9             | As a user, I can view ticket sources on a map.                                                   | 4            | Medium   | Data Analyst             |

|                 |                       |        |                                                                                    |   |      |                        |
|-----------------|-----------------------|--------|------------------------------------------------------------------------------------|---|------|------------------------|
| <b>Sprint-2</b> | Dashboard Development | USN-10 | As a user, I can view all ticket metrics on a unified dashboard.                   | 5 | High | Developer, UI Designer |
| <b>Sprint-2</b> | Reporting             | USN-11 | As a user, I can generate a summary story report of ticket classification results. | 5 | High | Developer, QA Engineer |

### Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

### Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>