

Here's your **Agile Sprint breakdown** customized for your topic *Auto Ticket Classification using Flow Designer*:

## **Sprint 1**

### **Epic 1 – Ticket Data Collection**

- Gathering Ticket Data (USN1) – 2 Story Points
- Loading Ticket Data (USN2) – 1 Story Point

### **Epic 2 – Data Preparation for Classification**

- Handling Missing Ticket Fields (USN3) – 3 Story Points
- Creating Classification Attributes (USN4) – 3 Story Points
- Handling Inconsistent Ticket Data (USN5) – 3 Story Points

**Total Story Points in Sprint 1 = 2 + 1 + 3 + 3 + 3 = 12**

## **Sprint 2**

### **Epic 3 – Ticket Visualization and Insights**

- Bar Chart for Ticket Categories (USN6) – 2 Story Points
- Pie Chart for Ticket Distribution (USN7) – 2 Story Points
- Line Chart for Ticket Trends (USN8) – 2 Story Points
- Map for Ticket Source Locations (USN9) – 4 Story Points

### **Epic 4 – Dashboard Development**

- Developing Classification Dashboard (USN10) – 5 Story Points

### **Epic 5 – Story Creation and Reporting**

- Developing Ticket Story Report (USN11) – 5 Story Points

**Total Story Points in Sprint 2 = 2 + 2 + 2 + 4 + 5 + 5 = 20**

## **Velocity Calculation**

*Velocity = Total Story Points Completed / Number of Sprints*

*Velocity = 12 + 20 / 2 = 16 Story Points per Sprint*

**Team Velocity:** 16 Story Points per Sprint This means your team can complete approximately **16 Story Points worth of tasks** in each sprint for the *Auto Ticket Classification using Flow Designer* project.